
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14582-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/04/2014

Contract Location: Time Allowed:

UPPER MORRIS RD (CR 1) OVER HOLANNA CREEK 

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/21/2013

06/26/2013

08/01/2013

08/09/2013

09/04/2013

00/00/0000

00/00/0000

296 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 06   

Elapsed Calender Days:

Percent Time: 79.39

235 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,160,438.94

$1,147,134.58

$505,637.38

56.43%

Counties:

Quitman

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007521      $1,160,438.94 $1,147,134.58 $505,637.38 56.43% $1,989.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14582-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/04/2014

Project Number: 0007521      UPPER MORRIS RD (CR 1) - BRIDGE REPLACEMENT

 

CSBRG-0007-00(521)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $523,841.25 $522,249.98 $1,591.27

Non-Participating $130,960.31 $130,562.49 $397.82

Total Earnings $654,801.56 $652,812.47 $1,989.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $654,801.56 $652,812.47 $1,989.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $654,801.56 $652,812.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,989.09

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14582-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/04/2014

Project Number 0007521      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .687

 5000.000 .126

CSBRG-0007-00(521)

 

.813 $630.00 $4,065.00

0045 433-1000     REINF CONC APPROACH SLAB SY  204.000 204.444

 155.000 .000

 

 

204.444 $.00 $31,688.82

Category Amount: $630.00 $35,753.82

Category Number: 0020 TEMPORARY EROSION

0115 163-0240     MULCH TN  80.000 79.160

 179.670 1.500

 

 

80.660 $269.51 $14,492.18

0130 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  480.000 371.250

 4.790 111.000

 

 

482.250 $531.69 $2,309.98

0135 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  728.000 1,560.000

RAW CHECK DAM 4.790 111.000

 

 

1,671.000 $531.69 $8,004.09

0165 167-1500     WATER QUALITY INSPECTIONS MO  9.000 5.000

 1200.000 .000

 

 

5.000 $.00 $6,000.00

Category Amount: $1,332.89 $30,806.25

Category Number: 0025 PERMANENT EROSION

0180 700-6910     PERMANENT GRASSING AC  5.000 .000

 1048.090 .025

 

 

.025 $26.20 $26.20

Category Amount: $26.20 $26.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14582-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/04/2014

Project Number 0007521      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER HOLANNA CREEK

0355 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  220.000 241.000

 90.000 .000

 

 

241.000 $.00 $21,690.00

Category Amount: $0.00 $21,690.00

Project Total Amount: $1,989.09 $654,801.56


